
State of Wisconsin/Department of Transportation 
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING:  March 31, 2006 

 
Project ID: 0092-04-04 
Project Title:  Pollutant Loading to Storm Water Run-Off from Highways:  Impact of a Highway Sweeping Program - 

Phase II 
 
Approved Starting Date (Contract Date): October 1, 2003  
Estimated Completion Date:    December 2006 
 
Primary Investigator: Unknown at this time  
WisDOT Technical Contact: Tom Martinelli/Wendy Braun 
Administrative Contact: Nina McLawhorn    
 
Project Description: The use of a high efficiency street sweeper for the control of pollutant runoff from freeway 
pavements maintained by county highway departments for WisDOT. 

Date Description  
Debit this 
Quarter Debit to date

Credit this 
quarter 

Credit to 
date Balance 

Project Funds    
10/1/2003 COR sponsorship   $130,000.00 $130,000.00

Other Funding    
10/5/2004 BEEs sponsorship for traffic control   $20,000.00 $150,000.00
7/18/2005 BEEs sponsorship for traffic control  $8,000.00 $8,000.00 $158,000.00

Total Funding   $8,000.00 $158,000.00 $158,000.00
    
Expenditures    

1/19/2006 USGS Invoicing to date  $9,750.00 $82,261.00  $75,739.00
1/17/2006 Dane County traffic control  $3,811.93 $25,065.74  $50,673.26
6/30/2005 SLOH invoiced to date  $0.00 $207.00  $50,466.26

Total Expenditures   $13,561.93 $107,533.74  
    
Balance    $50,466.26
 
Percent Complete:    60% 
 
Progress This Quarter:  (Includes project committee meetings, work plan status, contract status, significant progress, etc.) 
Sweeper has been sent back to the manufacturer.  City of Madison has agreed to us using their sweeper.  
Interval street sweep for particulate load increases will begin April 5, 2006 weather permitting. 
Review data for particulate accumulation rates.  Seem to be getting same data trend as the City of Madison it getting. 
 
Work Next Quarter:  (Includes project committee meetings, work plan status, contract status, significant progress, etc.) 
Meet with the Technical committee to discuss project status. (April 4, 2006) 
Review budget with USGS. 
Amend work plan and request additional funding to cover traffic control and laboratory costs 
 
Circumstances Affecting Progress/Budget:  
Weather. Hoping to accumulate particulate prior to rain.  Will adjust schedule to weather. 
Looking for additional funding for traffic control (need $13,000 until the end of December 2005)  
 
Please insert or attach Gantt Chart. 
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